FY04 RESCHEDULE REQUESTS

Project Project Contractor/ Proiect Name Reschedule Verify minimum budget need and whether all rescheduled work can be BiOp
Number Manager Sponsor ) Request completed by September 30th Critical?
Burlington . . .
1991-078-00 Wilcox ODFW Bottoms $ 29,500 Approximately $29.,5.00 is needed for FY04 wqu per Sue Beilke, ODFW. No
The remaining $14,500 will be spent in October FY05.
Management Plan
$37,907 was slated for use primarily in discussions with landowners
Red River regarding conservation easements. Since BPA has put conservation
1993-035-01 Keen Idaho SWCS ) $ - | easement purchases on hold it is very unlikely we would use these funds No
Restoration o o
within this fiscal year. Denny Dawes, PM
Improvements of
Anadromous Fish Needs $9,000 in order to complete a task that has been delayed by BIA.
2000-001-00 Wilcox Colville Tribe Habitat and $ 9,000 They can start by May and BPA's portion will be done by September 30th. No
Passage in Omak This is a cost-share with BIA.
Creek
Habitat For Fall
Pomeroy Chinook, Duane says he could spend it all before 9/30 but all the bills wouldn't be
1994-018-07 | - Branum SWCD | Steelhead & Bull ° 11,000 in to us until October and November. No
Trout
Restore Upper
1998-033-00 Wilcox YN Toppenish Creek | $ 32,176 Cannot get a hold of sponsor. Tom McCoy work 509-865-6262 No
Watershed
Protect & Enhance
2000-016-00 Craig USFWS Tualatin River | $ 50,000 Yes; $50K is really reschedule and $19K is Within-Year approx. No
NWR Additions
Klickitat
Watershed The sponsor CONFIRMED that they need the full value of the reschedule
1997-056-00 | Bymes YN Enhancement | ° 194,490 request for use during FY 2004. No
Project
Restore Salmon This project requests a total FY04 spending cap of $510,000; a net
1999-019-00 = McClintock | Custer SWCD ) $ 150,710 increase of $150,710 over the current FY04 spending cap of $359,290. Yes - 149
River Area .
This amount can be spent by Sept 30, 2004.
Protect & Restore
2002-074-00 Keen NPT Crooked Fork $ 51,094 Yes Yes - 150
Protect and We will not spend tt:: ?96%22? tg/utrhi?nﬁs::(ljiyr/]eagjgdelt am fine if we drop
1996-077-03  Keen NPT Restore Bearto  §$ - > request. - pencing buc9 . Yes - 150
Fishing Creek crisis was solved with permission to subcontract $ to the USFS in two
9 billings this year. Becca Lloyd, PM
. ) Spokane Wildlife
1998-003-00 Craig Spokane Tribe Mitigation O&M $ 9,000 Yes No
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Reduce Water
2002-021-00 | Piccininni WDOE Temp. in $ 50,098 Yes - 152
Teanaway
Assess Fish They still need the full rescheduled amount. Work will be completed b
1998-020-00  Zelinsky WDFW Habitatin the | $ 4,500 y : P y No
. Sept. 30th.
Walla Walla Basin
Lake Roosevelt
1995-027-00 Craig Spokane Tribe Sturgeon $ 30,070 Yes No
Recovery Project
Ford Hatchery
2001-029-00 Baesler WDFW Improvement, $ 52,000 No
O&M
Implement
Coeur D'Alene Fisheries
1990-044-00 Watts . Enhancementon | $ 53,200 No
Tribe ,
Couer d'Alene
Reservation
UmFe;zgalebﬁ;fd' Sponsor would like the full $14k. They feel they can have the work
1987-100-01 McCloud = Umatilla Tribe $ 14,0000 complete by FY 04 as long as there are not any major environmental Yes - 150
Enhancement
. delays (NEPA).
Project
Trout Creek They really need to get $75,000. If BPA committed to the rescheduling,
Jefferson Watershed Jefferson SWCD could get the work done by June 30, 2004. The more
1998-028-00 Swan Country SWCD|  Improvement $ 75,272 money they have the faster they can implement the project. They missed Yes- 153
Project the boat last year due to delays in permitting and ESA Consultation.
Assess Salmonids Still $83,500. The sponsor would also need to get the $200,000 within-
2002-053-00 |  Ralston WDFW Asotin Cr. W.S  ° 83,500 year modification to do the work this fiscal year. Yes - 180
Umatilla River Sponsor would like the full $60k. The 3-bay storage facility has been
1987-100-02 | McCloud ODFW Basin Fish Habitat| $ 60,000 P : Y 9 y Yes - 152
completed.
Improvement
2001-011-00 Lofy Umatilla Tribe Habltat.Dlve?rsﬂy in $ 9,374 There was no spending cap in Fhe (.:ontr.act. Work has already been done No
Alluvial Rivers and final invoice paid.
TOTAL $ 968,984
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